COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 17/ 2019

ESTI MATE SUMVARY 13:03: 15
CONTI D: C18520 ESTI MATE NO. 0009 FI NL SPEC YR: 2005
PCN: 18520- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 152.5 DAYS TI ME ALLOW 170 WORK DAYS
1-70 EXIT 49 GRAND MESA PERCENT TIME:  89.71 ORI G TI ME ALLON 160 WORK DAYS
PRQJECT NO. I MD701- 212
1-70 EXIT 49 GRAND MESA
NAME OF ROAD:
PRQJECT COUNTI ES: MESA
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 01/17/ 2019 DATE TI ME STARTED 02/19/2018
2273 RI VER ROAD DATE LET 07/ 20/ 2017 DATE WORK BEGAN 02/ 19/ 2018
DATE AWARDED 08/ 02/ 2017 DATE TI ME STOPPED 10/05/2018
DATE CONTRACT EXECUTED 09/12/2017 DATE ACCEPTED 10/ 05/ 2018
GRAND JUNCTI ON CO 81505  (970)243- 4900 DATE NOTI CE TO PROCEED 02/ 19/2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 3,537, 019.72 PARTI Cl PATI NG $  3,537,019.72 $ -3, 105. 94
AWARD PRQIJECT AMT: $ 3,399, 704.70 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 3,537, 019. 72 -3,105.94
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3,537, 019. 72 -3,105. 94
TOTAL CLAI M5 $ 0.00 RETAI NAGE 0.00 50, 995. 57
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 3,537, 019. 72 47, 889. 63
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
ANMOUNT  DUE 3,537, 019. 72 47, 889. 63
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 47, 889. 63

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

201- 00000

202- 00000

202- 00010

202- 00090

202- 00220

202- 00250

202- 00705

202- 00725

202- 00810

202- 01130

202- 05026

C18520

ROADWAY

18520- BI D
I MD701-212

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Clearing and Grubbing

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

of

of

of

of

of

of

of

of

of

Structures and Obstructions

Tree

Del i neat or

Asphal t Mat

Pavenent Marking

Li ght Standard Foundation

Exi sting Lighting System

Ground Sign

Guardrail Type 3

Sawi ng Asphalt Material (6 Inch)

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
25, 000. 00000
1. 000
LS
12, 500. 00000
4.000
EACH
1, 200. 00000
14. 000
EACH
75. 00000
6, 406. 000
5%
3. 40000
571. 000
SF
3. 40000
4.000
EACH
950. 00000
1. 000
LS
5, 000. 00000
4.000
EACH
180. 00000
2, 554. 000
LF
6. 75000
2, 000. 000
LF

3.50000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

4.000
0. 000
4.000

14. 000
0. 000
14.000

6, 406. 000
0. 000
6, 406. 000

571. 000
0. 000
571. 000

4.000
0. 000
4.000

1. 000
0. 000
1.000

4.000
0. 000
4.000

2,554.000
0. 000
2,554. 000

2, 000. 000
0. 000
2, 000. 000

Page 2

ESTI MATE RUNO1/17/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:03: 15

AMOUNT

25, 000

12,500

4,800

1, 050.

21,780

1,941.

3, 800

5, 000

720.

17,239

7,000

00

00

00

00

40

40

00

00

00

50

00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0060 203-00000

0065

203- 00100

0070

203- 01500

0075

203- 01510

0080

203- 01597

0085

206- 01750

0090

208- 00002

0095

208- 00035

0100

208- 00046

0105

208- 00070

0110 208-00103

C18520
18520-BI D
I MD701- 212
| TEM
DESCRI PTI ON

Uncl assi fied Excavation

Mick Excavati on

Bl adi ng

Backhoe

Pot hol i ng

Shori ng

Erosion Log Type 1 (12 Inch)

Aggr egat e Bag

Pre-fabricated Concrete Washout Structure

Vehi cl e Tracki ng Pad

of Sedi nent

Renpva

and Di sposal (Labor)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
9, 742. 000
cy
20. 00000
78. 000
cy
180. 00000
0. 000
HOUR
95. 00000
0. 000
HOUR
79. 00000
0. 000
HOUR
320. 00000
1. 000
LS
25, 000. 00000
1, 908. 000
LF
4. 50000
0. 000
LF
3. 00000
2.000
EACH
2, 100. 00000
1. 000
EACH
1, 825. 00000
45. 000
HOUR

60. 00000

QrY TH'S PERI OD
QTY TO DATE

9, 742.
. 000
9, 742.

78.

1,908
. 000
1,908

45.
. 000
45.

000

000

000

. 000
78.

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

Page 3

ESTI MATE RUNO01/17/2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:03: 15

AMOUNT

194, 840

14, 040

25, 000

8, 586

4,200

1,825

2,700

00

00

.00

.00

.00

00

00

.00

00

00

00



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

208- 00105

208- 00106

208- 00107

208- 00207

210- 00750

210- 00810

212-00006

212-00032

213-00012

240- 00000

240- 00010

C18520
18520-BI D
I MD701- 212
| TEM
DESCRI PTI ON

ROADWAY

Renpval and Di sposal of Sedinent

Sweepi ng (Sedi ment Renoval )

Renoval of Trash

Erosi on Control Managenent

Reset Light Standard

Reset Ground Sign

Seedi ng (Native)

Soi | Condi tioning

Spray-on Mul ch Bl anket

W ldlife Biol ogist

Renoval of Nests

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
7. 000
HOUR
150. 00000
16. 000
HOUR
190. 00000
4. 000
HOUR
65. 00000
45.000
DAY
115. 00000
4. 000
EACH
1, 200. 00000
3. 000
EACH
400. 00000
1. 000
ACRE
1, 100. 00000
1. 000
ACRE
2, 450. 00000
1. 000
ACRE
3, 400. 00000
3. 000
HOUR
200. 00000
0. 000
HOUR

190. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

7.000
0. 000
7.000

16. 000
0. 000
16. 000

4.000
0. 000
4.000

45. 000
0. 000
45. 000

4.000
0. 000
4.000

3. 000
0. 000
3. 000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000
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ESTI MATE RUNO01/17/2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:03: 15

AMOUNT

1, 050

3, 040

260.

5,175

4,800

1,200

1,100

2,450

3,400

600

00

00

00

00

00

00

00

00

00

00

.00



CONTI D

ROADWAY

CAT NO0200

0170 304-06007

0175

403-34701

0180

411- 03354

0185

603- 00026

0190

606- 00301

0195

606- 01340

0200

607-11525

0205

612- 00001

0210

612-00002

0215

613- 00206

0220 613-01200

C18520
18520-BI D
I MD701- 212
| TEM
DESCRI PTI ON

Aggregat e Base Course (Cl ass 6)

Hot M x Asphalt (Grading SX) (75)

Asphal t Cenent

Performance Grade (PG 64-22)

Cul vert Lining (24 Inch)

Guardrai |

Type 3 (6-3 Post

Spaci ng)

End Anchorage Type 3D

Fence (Plastic)

Del i neator (Type 1)

Del i neator (Type I1)

2 Inch Electrical

Condui t (Bored)

2 Inch Electrical Conduit (Plastic)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2, 378. 000
cy
60. 00000
2,135. 220
TON
76. 00000
120. 330
TON
300. 00000
284. 000
LF
106. 00000
2, 375. 000
LF
47.00000
1. 000
EACH
2, 800. 00000
1, 987. 000
LF
4. 00000
9. 000
EACH
23. 00000
21. 000
EACH
25. 00000
253. 000
LF
44. 50000
5, 300. 000
LF

8. 25000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2, 402.
-24

000
000

2,378.000

2,135. 220
0. 000

2,135. 220

120. 330
0. 000
120. 330

284.000
0. 000
284.000

2,375. 000
0. 000

2,375.000

1. 000
0. 000
1. 000

1, 987.000
0. 000

1, 987. 000

9. 000
0. 000
9. 000

21. 000
0. 000
21.000

. 000
0. 000
. 000

5, 300. 000
0. 000
5, 300. 000
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ESTI MATE RUNO01/17/2019

-1, 440.

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:03: 15

AMOUNT

142, 680

162, 276

36, 099

30, 104

111, 625

2,800

7,948

207

525.

11, 258

43,725

00

72

00

00

00

00

00

00

00

50

00



CONTI D: C18520 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 18520- Bl D ESTI MATE RUN 01/ 17/ 2019
PRQJECT: | MD701- 212 ESTI MATE NO: 0009 13:03: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 613-07002 Type Two Pull Box 2.000 2.000
EACH 0. 000 0. 00
865. 00000 2.000 1, 730. 00
0230 613-07004 Type Four Pull Box 2.000 2.000
EACH 0. 000 0. 00
1, 700. 00000 2.000 3, 400. 00
0235 613-10000 Wring 1. 000 1.000
LS 0. 000 0. 00
35, 000. 00000 1. 000 35, 000. 00
0240 613-50100 Li ghting Control Center 2.000 2.000
EACH 0. 000 0. 00
2, 650. 00000 2.000 5, 300. 00
0245 614-00011 Sign Panel (Cass I) 42.000 42.000
SF 0. 000 0. 00
22.00000 42.000 924. 00
0250 614-00012 Sign Panel (Class Il) 40. 000 40. 000
SF 0. 000 0. 00
25. 00000 40. 000 1, 000. 00
0255 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 7.000 7.000
Sl i pbase)
EACH 0. 000 0. 00
420. 00000 7.000 2,940. 00
0260 614- 80000 Fl ashi ng Beacon 6. 000 6. 000
EACH 0. 000 0. 00
740. 00000 6. 000 4,440.00
0265 625-00000  Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
30, 000. 00000 1. 000 30, 000. 00
0270 626- 00000 Mbbi i zati on 1. 000 1. 000
LS 0. 000 0. 00
550, 000. 00000 1.000 550, 000. 00
0275 626-01103 Public Information Services (Tier II1l) 1. 000 1. 000
LS 0. 000 0. 00

20, 000. 00000 1. 000 20, 000. 00



CONTI D

CAT NO0200

0280

0285

0290

0295

0300

0305

0310

0315

0320

0325

0330

627-00001

627- 00009

630- 00000

630- 00007

630- 00012

630- 80335

630- 80341

630- 80342

630- 80357

630- 80359

630- 80360

ROADWAY

C18520
18520-BI D
1 MD701- 212
| TEM
DESCRI PTI ON
Pavenment Mar ki ng Pai nt

Modi fi ed Epoxy Pavenent Marking(lnl aid)

Fl aggi ng

Traffic Control

I nspection

Traffic Control

Managenent

Barricade (Type 3 MA) (Tenporary)

Construction Traffic Sign (Panel

Si ze A)

Construction Traffic Sign (Panel Size B)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

Advance Warning Flashing or Sequencing Arrow Panel (B

Type)

Portabl e Message Sign Panel

Drum Channel i zi ng Devi ce

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
8. 000
GAL
82. 50000
21.000
GAL
505. 00000
616. 000
HOUR
25. 00000
64. 000
DAY
160. 00000
151. 000
DAY
500. 00000
8. 000
EACH
160. 00000
34.000
EACH
37. 00000
90. 000
EACH
42. 00000
3. 000
EACH
2, 000. 00000
27.000
DAY
500. 00000
198. 000
EACH

10. 60000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

8. 000
0. 000
8. 000

21.000
0. 000
21. 000

615. 500
0.500
616. 000

65. 000
-1.000
64. 000

150. 000
1. 000
151. 000

8. 000
0. 000
8. 000

34. 000
0. 000
34. 000

90. 000
0. 000
90. 000

3. 000
0. 000
3. 000

27.000
0. 000
27.000

198. 000
0. 000
198. 000
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ESTI MATE RUNO01/17/2019

12

-160

500

.00

.00

00

.00

.00

.00

.00

.00

.00

13:03: 15

AMOUNT

660.

10, 605

15, 400

10, 240

75, 500

1,280

1, 258

3,780

6, 000

13,500

2,098

00

00

00

00

00

00

00

00

00

00

80



CONTI D: C18520 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 18520- Bl D ESTI MATE RUN 01/ 17/ 2019
PRQJECT: | MD701- 212 ESTI MATE NO: 0009 13:03: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 630-80370 Concrete Barrier (Temporary) 1, 000. 000 1, 000. 000
LF 0. 000 0. 00
48. 00000 1, 000. 000 48, 000. 00
0340 630-80380 Traffic Cone 171. 000 171. 000
EACH 0. 000 0. 00
5. 50000 171. 000 940. 50
0345 630-85010 I mpact Attenuator (Tenporary) 1. 000 1.000
EACH 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0347 630-85041 Mbbi | e Attenuator 19. 000 19. 000
DAY 0. 000 0. 00
325. 00000 19. 000 6,175. 00
0350 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 700-70012 F/ A Asphalt Pavenent Incentive 2, 820. 330 1, 879. 050
FA 941. 280 941. 28
1. 00000 2,820. 330 2, 820. 33
0365 700-70016 F/ A Fuel Cost Adj ustnment 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0370 700-70018 F/ A Roadway Snpot hness | ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700-70019 F/ A Asphalt Cenent Cost Adjustnent 7,569. 420 10, 529. 140
FA -2,959.720 -2,959.72
1. 00000 7,569. 420 7,569. 42
0380 700-70023 F/ A On-The-Job Trai nee 350. 500 -2,428. 790
FA 2,779. 290 2,779.29

1. 00000 350. 500 350. 50



CONTI D

PREV QTY/

CAT NO0200

0385

0390

0525

0530

0535

0540

0545

0550

0555

0560

0565

700- 70072

700- 70380

601- 40400

210- 04020

603- 10240

900- 00014

606- 02003

202- 01175

202- 01300

900- 00005

203- 00598

C18520
18520-BI D
I MD701- 212
| TEM
DESCRI PTI ON

ROADWAY

F/ A Obtain Power from Xcel

Ener gy

F/ A Erosion Control

Conc Stain CMO 3 Structural

Concrete Stain

St ruct

Modi fy Inlet

24 In CSP

Added Item (Lunp Sum)/ Cut

Cul vert

Lining to Inlet

End Anchor (Nonfl ared)

Rem of Guardrail

( Spec)

Rem End Anchor age

Added Item (Day)/ Work Zone Intrusion Al arm Systen

Rock Scal i ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
FA
1. 00000
0. 000
FA
1. 00000
510. 000
sy
37. 65000
1. 000
EACH
1, 400. 00000
1. 000
LF
1, 356. 00000
1. 000
LS
6, 575. 00000
0. 000
EACH
3, 200. 00000
0. 000
LF
13. 00000
0. 000
EACH
600. 00000
20. 000
DAY
250. 00000
0. 000
HOUR

128. 50000

QrY TH'S PERI OD
QTY TO DATE

20.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

. 000
20.

000

. 000
. 000
. 000

Page 9

ESTI MATE RUNO01/17/2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:03: 15

AMOUNT

19, 201.

1,400

1, 356

6,575

5, 000

.00

.00

50

00

00

00

.00

.00

.00

00

.00



CONTI D: C18520 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 18520- Bl D ESTI MATE RUN01/17/2019
PRQJECT: | MD701- 212 ESTI MATE NO: 0009 13:03: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0570 900-00014 Added Item (Lunmp Sum)/ Rock Renoval 1. 000 1.000
LS 0. 000 0. 00
109, 500. 00000 1. 000 109, 500. 00
0575 900- 00006 Added Item (Dol lar)/ -100. 000 -100. 000
DOL 0. 000 0. 00
1. 00000 -100. 000 -100. 00
0590 900- 00028 Added Item (QJT Dammges) QJT Penalty -112. 750 0. 000
HOUR -112. 750 -2,779.29
24. 65000 -112. 750 -2,779. 29
CAT 0200 CURRENT AMI $ 1,930,410.28$ -3,105.94 % 1,930, 410. 28

CAT NOO300 STRUCTURE WALL-H 02-M

0395 203- 00000 Uncl assi fied Excavation 204. 000 204. 000
cY 0. 000 0. 00
20. 00000 204. 000 4, 080. 00
0400 206-00000  Structure Excavation 774. 000 774.000
cY 0. 000 0.00
30. 00000 774.000 23,220.00
0405 206-00100 Structure Backfill (Cdass 1) 415. 000 415. 000
cY 0. 000 0. 00
57. 00000 415. 000 23, 655. 00
0410 216-00303 Turf Reinforcenent Mat (Cl ass 3) 0. 000 0. 000
Sy 0. 000 0.00
7.75000 0. 000 0. 00
0415 503-00036 Drilled Caisson (36 Inch) 1, 436. 000 1, 436. 000
LF 0. 000 0. 00
450. 00000 1, 436. 000 646, 200. 00
0415 MATERI AL ALLOWANCE Rebar for Cai sson 0. 000
LF 0. 000 0.00
450. 00000 0. 000 0. 00
0415 MATERI AL ALLOMNCE CSL Tubi ng( St eel ) 0. 000
LF 0. 000 0. 00

15. 65000 0. 000 0.00



CONTI D:

CAT NO0300

0420 503-00310

0425

506- 00409

0430

601- 03050

0435

601- 40300

0440

602- 00020

0445

605- 83002

0580

900- 00006

0585 900-00014

CAT NO0301

0450 203-00400

0455 211-01300

C18520
18520-BI D
I MD701- 212

| TEM
DESCRI PTI ON

STRUCTURE WALL-H-02-M

Crosshol e Sonic Loggi ng Testing

Soi |

Ri prap (9 Inch)

Concrete Class D (Vall)

Structural

Concrete Coating

Rei nforcing Steel

(Epoxy Coat ed)

Ceoconposite Drain with Pipe

Added Item (Dol lar)/ Additional

COLORADO DEPARTMENT OF TRANSPORTATI ON

Core Charges

ESTI MATE NO 0009

Added Item (Lunp Sum)/ Differing Site Condition

STRUCTURE WALL-H-02-N

Rock Excavation

Rock Anchor

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
50. 000
EACH
340. 00000
291. 000
cy
98. 00000
287. 000
cy
480. 00000
671. 000
sy
23. 00000
40, 241. 000
LB
1. 90000
201. 000
sy
53. 00000
3, 326. 740
DOL
1. 00000
12, 800. 000
LS
1. 00000
CAT 0300  CURRENT AMT $
529. 000
cy
90. 00000
6. 000
EACH

4, 500. 00000

PREV QTY/
Y TH' S PERI OD
QTY TO DATE

50. 000
0. 000

50. 000

. 000
0. 000
. 000

. 000
0. 000
. 000

. 000
0. 000
. 000

40, 241. 000
0. 000

40, 241. 000

. 000
0. 000
. 000

3, 326. 740
0. 000

3, 326. 740

12, 800.
0. 000
000

000

12, 800.

999, 103.64 $

. 000
0. 000
. 000

6. 000
0. 000
6. 000

Page 11

ESTI MATE RUNO01/17/2019

13:03: 15
CUMULATI VE
AMOUNT

.00
17, 000. 00

.00
28,518. 00

.00
137, 760. 00

.00
15, 433.00

.00
76, 457. 90

.00
10, 653. 00

.00
3,326.74

.00
12, 800. 00
.00% 999,103. 64

.00
47,610. 00

.00
27, 000. 00



CONTI D: C18520 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 18520- Bl D ESTI MATE RUN01/17/2019
PRQJECT: | MD701- 212 ESTI MATE NO: 0009 13:03: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 STRUCTURE WALL-H-02-N

0460 504-06300 Gound Nail 2, 760. 000 2, 760. 000
LF 0. 000 0. 00
47.00000 2,760. 000 129, 720. 00
0465 504-06400 Soil Nail wall 4, 560. 000 4, 560. 000
SF 0. 000 0. 00
19. 50000 4,560. 000 88, 920. 00
0470 504-06410 Verification Testing 2.000 2.000
EACH 0. 000 0. 00
500. 00000 2.000 1, 000. 00
0475 601-40300 Structural Concrete Coating 0. 000 0. 000
5% 0. 000 0. 00
23. 00000 0. 000 0.00
0480 602-00020 Rei nforcing Steel (Epoxy Coated) 5, 742. 000 5,742. 000
LB 0. 000 0. 00
1. 90000 5, 742.000 10, 909. 80
0485 605-00040 4 Inch Perforated Pipe Underdrain 360. 000 360. 000
LF 0. 000 0. 00
2.85000 360. 000 1,026. 00
0490 605-84000 Subsurface Drain Qutlet 7.000 7.000
LF 0. 000 0. 00
60. 00000 7.000 420. 00
0495 605-84100 Subsurface Drain Qutlet Structure 0. 000 0. 000
EACH 0. 000 0. 00
530. 00000 0. 000 0.00
0500 607-11575 Rock Fall Fence 570. 000 570. 000
LF 0. 000 0. 00
310. 00000 570. 000 176, 700. 00
0505 641-10000 Shotcrete 510. 000 510. 000
SY 0. 000 0. 00
120. 00000 510. 000 61, 200. 00

CAT 0301 CURRENT AMT $ 544, 505.80 $ 0.00$% 544, 505. 80



CONTI D: C18520 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 18520- Bl D ESTI MATE RUN01/17/2019
PRQJECT: | MD701- 212 ESTI MATE NO: 0009 13:03: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0510 620- 00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0.00
31, 000. 00000 1. 000 31, 000. 00
0515 620- 00012 Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
22, 000. 00000 1. 000 22, 000. 00
0520 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
10, 000. 00000 1. 000 10, 000. 00
CAT 0400 CURRENT AMT $ 63, 000. 00 $ 0.00% 63, 000. 00

PRQJECT TOTAL CURRENT AMI $ 3,537,019.72$% -3,105.94 % 3,537,019. 72



